COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/23/2004

ESTIMATE SUMMARY 07:57:57
CONTID: C13898 ESTIMATE NO: 0004 PROG SPEC YR:2002
PCN: 13898-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 80.0 DAYS TIME ALLOW: 180 WORK DAYS
SH85-Highlands Ranch to Titan PERCENT TIME: 44,44 ORIG TIME ALLOW: 180 WORK DAYS
PROJECT NO: NH 0852-089
SH85-Highlands Ranch to Titan
NAME OF ROAD: 085B
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 12/22/2004 DATE TIME STARTED 08/05/2004
7353 S. EAGLE STREET DATE LET 06/03/2004 DATE WORK BEGAN
DATE AWARDED 06/18/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/06/2004 DATE ACCEPTED
ENGLEWOOD CO 80112-42:303/627-2600 DATE NOTICE TO PROCEED 08/05/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 10,915,819.87 PARTICIPATING $ 2,708,289.02 S 276,554.51
AWARD PROJECT AMT: $ 9,822,222.22 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 24.81% TOTAL EARNINGS 2,708,289.02 276,554.51
FUNDS AVAILABLE: $ 8,207,530.85 STOCKPILED MATERIALS 274,091.13 97,955.89
GROSS EARNINGS 2,982,380.15 374,510.40
TOTAL CLAIMS: $ 0.00 RETAINAGE -17,402.04 -1,093.63
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,964,978.11 373,416.77
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,964,978.11 373,416.77
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 373,416.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13898-BID ESTIMATE RUN 12/23/2004
PROJECT: NH 0852-089 ESTIMATE NO: 0004 07:57:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000  CLEARING AND GRUBBING 1.000 0.750
LS 0.000 0.00
50,000.00000 0.750 37,500.00
0010 202-00000  REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000
LS 0.000 0.00
75,000.00000 1.000 75,000.00
0015 202-00001  REMOVAL OF STRUCTURE 4.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0020 202-00020  REMOVAL OF CONCRETE BOX CULVERT 28.000 0.000
EACH 1.000 750.00
750.00000 1.000 750.00
0025 202-00033  REMOVAL OF PIPE 5.000 0.000
EACH 3.000 2,340.00
780.00000 3.000 2,340.00
0030 202-00090 *REMOVAL OF DELINEATOR 200.000 38.000
EACH 0.000 0.00
4.10000 38.000 155.80
0035 202-00200  REMOVAL OF SIDEWALK 250.000 103.000
SY 0.000 0.00
8.50000 103.000 875.50
0040 202-00203  REMOVAL OF CURB AND GUTTER 655.000 185.000
LF 0.000 0.00
4.40000 185.000 814.00
0045 202-00210 REMOVAL OF CONCRETE PAVEMENT 13,780.000 1,693.000
sY 393.000 1,257.60
3.20000 2,086.000 6,675.20
0050 202-00220 REMOVAL OF ASPHALT MAT 48,487.000 5,294.000
SY 4,949.000 8,413.30
1.70000 10,243.000 17,413.10
0055 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 7,408.000 4,062.000
sy 0.000 0.00

2.80000 4,062.000 11,373.60
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PCN: 13898-BID ESTIMATE RUN 12/23/2004
PROJECT: NH 0852-089 ESTIMATE NO: 0004 07:57:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00250 *REMOVAL OF PAVEMENT MARKING 20,000.000 8,323.000
SF 0.000 0.00
0.85000 8,323.000 7,074.55
0065 202-00700 *REMOVAL OF LIGHT STANDARD 3.000 0.000
EACH 0.000 0.00
190.00000 0.000 0.00
0070 202-00810 *REMOVAL OF GROUND SIGN 35.000 11.000
EACH 0.000 0.00
5.00000 11.000 55.00
0075 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.750
LS 0.250 675.00
2,700.00000 1.000 2,700.00
0080 202-00900 REMOVAL OF CONCRETE FOOTING 9.000 8.000
EACH 0.000 0.00
430.00000 8.000 3,440.00
0085 202-01000 *REMOVAL OF FENCE 8,909.000 8,909.000
LF 0.000 0.00
0.35000 8,909.000 3,118.15
0090 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 600.000 0.000
LF 425.000 1,020.00
2.40000 425.000 1,020.00
0095 202-01300 *REMOVAL OF END ANCHORAGE 4.000 1.000
EACH 2.000 220.00
110.00000 3.000 330.00
0100 202-04002 CLEAN CULVERT 10.000 9.000
EACH 0.000 0.00
860.00000 9.000 7,740.00
0105 202-04100 ABANDON WELL 1.000 0.000
EACH 0.000 0.00
930.00000 0.000 0.00
0110 202-05150 *SANDBLASTING 35,000.000 0.000
SF 0.000 0.00

0.50000 0.000 0.00
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PCN: 13898-BID ESTIMATE RUN 12/23/2004
PROJECT: NH 0852-089 ESTIMATE NO: 0004 07:57:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 318,843.000 171,398.000
cy 8,755.000 25,827.25
2.95000 180,153.000 531,451.35
0120 203-00100 MUCK EXCAVATION 1,000.000 0.000
cY 0.000 0.00
6.50000 0.000 0.00
0125 203-01100 PROOF ROLLING 20.000 1.000
HOUR 0.500 50.00
100.00000 1.500 150.00
0130 203-01500 BLADING 100.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0135 203-01550 DOZING 50.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0140 203-01597 *POTHOLING 87.000 87.000
HOUR 0.000 0.00
180.00000 87.000 15,660.00
0145 206-00000 STRUCTURE EXCAVATION 2,104.000 587.000
cy 66.000 310.20
4.70000 653.000 3,069.10
0150 206-00060 STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) 150.000 0.000
cy 0.000 0.00
59.00000 0.000 0.00
0155 206-00200 STRUCTURE BACKFILL (CLASS 2) 19.000 0.000
cy 0.000 0.00
30.00000 0.000 0.00
0160 206-00520 FILTER MATERIAL (CLASS B) 70.000 0.000
cY 0.000 0.00
40.00000 0.000 0.00
0165 208-00005 *EROSION LOG 100.000 0.000
LF 0.000 0.00

10.00000 0.000 0.00
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PCN: 13898-BID ESTIMATE RUN 12/23/2004
PROJECT : NH 0852-089 ESTIMATE NO: 0004 07:57:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 208-00011 EROSION BALES (WEED FREE) 423.000 120.000
EACH 38.000 418.00
11.00000 158.000 1,738.00
0175 208-00020  *SILT FENCE 2,196.000 2,196.000
LF 0.000 0.00
1.50000 2,196.000 3,294.00
0180 208-00040 CHECK DAM 9.000 0.000
EACH 0.000 0.00
490.00000 0.000 0.00
0185 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 0.000
EACH 0.000 0.00
560.00000 0.000 0.00
0190 208-00050 STORM DRAIN INLET PROTECTION 8.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0195 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000
EACH 1.000 740.00
740.00000 1.000 740.00
0200 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
L S 0.000 0.00
4,700.00000 0.000 0.00
0205 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.200
L S 0.100 720.00
7,200.00000 0.300 2,160.00
0210 210-00001 RESET STRUCTURE 2.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0215 210-00010 *RESET MAILBOX STRUCTURE 6.000 0.000
EACH 0.000 0.00
49.00000 0.000 0.00
0220 210-00050 RESET FIRE HYDRANT 1.000 1.000
EACH 0.000 0.00
1,100.00000 1.000 1,100.00
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PCN: 13898-BID ESTIMATE RUN 12/23/2004
PROJECT: NH 0852-089 ESTIMATE NO: 0004 07:57:57

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 210-00750 *RESET LIGHT STANDARD 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0230 210-00760 *RESET LUMINAIRE 1.000 0.000
EACH 0.000 0.00
41.00000 0.000 0.00
0235 210-00810 *RESET GROUND SIGN 10.000 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0240 210-01130 *RESET GUARDRAIL TYPE 3 1,121.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
0245 210-01200 *RESET END ANCHORAGE 2.000 0.000
EACH 0.000 0.00
360.00000 0.000 0.00
0250 210-04010 ADJUST MANHOLE 2.000 1.000
EACH 0.000 0.00
300.00000 1.000 300.00
0255 210-04050 ADJUST VALVE BOX 6.000 1.000
EACH 1.000 230.00
230.00000 2.000 460.00
0260 212-00006 *SEEDING (NATIVE) 22.900 4.000
ACRE 0.000 0.00
210.00000 4.000 840.00
0265 212-00047 *SOIL PREPARATION (SPECIAL) 22.900 0.000
ACRE 0.000 0.00
2,000.00000 0.000 0.00
0270 213-00002 *MULCHING (WEED FREE HAY) 28.000 4.000
ACRE 0.000 0.00
260.00000 4.000 1,040.00
0275 213-00061 *MULCH TACKIFIER 5,600.000 800.000
1B 0.000 0.00
1.40000 800.000 1,120.00
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PCN: 13898-BID ESTIMATE RUN 12/23/2004
PROJECT: NH 0852-089 ESTIMATE NO: 0004 07:57:57

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 767.000 0.000
sy 0.000 0.00
4.50000 0.000 0.00
0285 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 7,283.000 0.000
SY 0.000 0.00
1.20000 0.000 0.00
0290 217-00020 *HERBICIDE TREATMENT 20.000 0.000
HOUR 0.000 0.00
67.00000 0.000 0.00
0295 304-06000 AGGREGATE BASE COURSE (CLASS 6) 145.000 0.000
TON 0.000 0.00
22.00000 0.000 0.00
0300 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 105.000 99.820
TON 0.000 0.00
82.00000 99.820 8,185.24
0305 403-32741 *HOT BITUMINOUS PAVEMENT (GRADING SG) (75) (PG 64-22) 4,883.000 1,385.360
TON 0.000 0.00
37.00000 1,385.360 51,258.32
0310 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 8,275.000 6,137.390
TON 0.000 0.00
41.00000 6,137.390 251,632.99
0315 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 5,567.000 1,674.000
GAL 0.000 0.00
1.00000 1,674.000 1,674.00
0320 412-01025 *CONCRETE PAVEMENT (10-1/4 INCH) 107,446.000 6,259.900
sy 600.300 16,586.29
27.63000 6,860.200 189,547.33
0320 MATERIAL ALLOWANCE 4,820.101
SY -4,820.101  -20,051.62
4.16000 0.000 0.00
0320 MATERIAL ALLOWANCE 37,520.101
SY -37,520.101 -156,083.62
4.16000 0.000 0.00
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PCN: 13898-BID ESTIMATE RUN
PROJECT: NH 0852-089 ESTIMATE NO: 0004
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0320 MATERIAL ALLOWANCE 0.000
sy 0.000 0.00
4.16000 0.000 0.00
0320 MATERIAL ALLOWANCE DOWELS & TIE BARS 0.000
sY 86,737.699 274,091.13
3.16000 86,737.699 274,091.13
0325 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 328.000 0.000
sy 0.000 0.00
3.70000 0.000 0.00
0330 503-00036 *DRILLED CAISSON (36 INCH) 72.000 0.000
LF 0.000 0.00
37.00000 0.000 0.00
0335 506-00010 RIPRAP (SPECIAL) 12" SOIL IN VOIDS 75.000 0.000
cy 0.000 0.00
48.00000 0.000 0.00
0340 506-00010 RIPRAP (SPECIAL) 9" SOIL IN VOIDS 149.000 0.000
cY 0.000 0.00
60.00000 0.000 0.00
0345 506-00209 RIPRAP (9 INCH) 130.000 0.000
cy 0.000 0.00
46.00000 0.000 0.00
0350 506-00212 RIPRAP (12 INCH) 167.000 0.000
cy 0.000 0.00
43.00000 0.000 0.00
0355 601-01000 CONCRETE CLASS B 20.000 12.600
cy 1.700 629.00
370.00000 14.300 5,291.00
0360 601-01050 CONCRETE CLASS B (WALL) 26.000 13.300
cY 1.100 473.00
430.00000 14.400 6,192.00
0365 602-00000 REINFORCING STEEL 640.000 434.000
1B 77.000 53.90

0.70000 511.000 357.70
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PCN: 13898-BID ESTIMATE RUN 12/23/2004
PROJECT: NH 0852-089 ESTIMATE NO: 0004 07:57:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0370 603-01150 15 INCH REINFORCED CONCRETE PIPE 701.000 0.000
LF 0.000 0.00
39.00000 0.000 0.00
0375 603-01180 18 INCH REINFORCED CONCRETE PIPE 272.000 221.000
LF 0.000 0.00
41.00000 221.000 9,061.00
0380 603-01240 24 INCH REINFORCED CONCRETE PIPE 363.000 21.000
LF 0.000 0.00
40.00000 21.000 840.00
0385 603-01300 30 INCH REINFORCED CONCRETE PIPE 181.000 0.000
LF 0.000 0.00
41.00000 0.000 0.00
0390 603-05018 18 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
490.00000 1.000 490.00
0395 603-10180 18 INCH CORRUGATED STEEL PIPE 152.000 0.000
LF 33.000 1,320.00
40.00000 33.000 1,320.00
0400 603-10240 24 INCH CORRUGATED STEEL PIPE 909.000 160.000
LF 134.000 5,628.00
42.00000 294.000 12,348.00
0405 603-10300 30 INCH CORRUGATED STEEL PIPE 1,690.000 861.000
LF 35.000 1,470.00
42.00000 896.000 37,632.00
0410 603-10360 36 INCH CORRUGATED STEEL PIPE 75.000 20.000
LF 0.000 0.00
50.00000 20.000 1,000.00
0415 603-10420 42 INCH CORRUGATED STEEL PIPE 216.000 75.000
LF 0.000 0.00
57.00000 75.000 4,275.00
0420 603-10480 48 INCH CORRUGATED STEEL PIPE 342.000 200.000
LF 0.000 0.00

56.00000 200.000 11,200.00
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PCN: 13898-BID ESTIMATE RUN 12/23/2004
PROJECT: NH 0852-089 ESTIMATE NO: 0004 07:57:57
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0425 603-15030 30 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 273.000 124.000
LF 0.000 0.00
44.00000 124.000 5,456.00
0430 603-30024 24 INCH STEEL END SECTION 11.000 1.000
EACH 2.000 640.00
320.00000 3.000 960.00
0435 603-30030 30 INCH STEEL END SECTION 34.000 21.000
EACH 0.000 0.00
400.00000 21.000 8,400.00
0440 603-30036 36 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0445 603-30042 42 INCH STEEL END SECTION 1.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0450 603-31330 30 INCH EQUIVALENT ARCH STEEL END SECTION 4.000 1.000
EACH 0.000 0.00
410.00000 1.000 410.00
0455 603-50012 12 INCH PLASTIC PIPE 3,100.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0460 603-70606 6X6 FOOT CONCRETE BOX CULVERT (PRECAST) 126.000 58.000
LF 0.000 0.00
320.00000 58.000 18,560.00
0465 604-00305 INLET TYPE C (5 FOOT) 2.000 1.000
EACH 1.000 2,400.00
2,400.00000 2.000 4,800.00
0470 604-00310 INLET TYPE C (10 FOOT) 1.000 1.000
EACH 0.000 0.00
2,900.00000 1.000 2,900.00
0475 604-00315 INLET TYPE C (15 FOOT) 4.000 1.500
EACH 0.000 0.00

4,000.00000 1.500 6,000.00
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0480 604-00320 INLET TYPE C (20 FOOT) 1.000 0.500
EACH 0.000 0.00
5,000.00000 0.500 2,500.00
0485 604-13005 INLET TYPE 13 (5 FOOT) 7.000 0.000
EACH 0.000 0.00
2,900.00000 0.000 0.00
0490 604-13006 INLET TYPE 13 (5 FOOT) (SPECIAL) 1.000 0.000
EACH 0.000 0.00
4,400.00000 0.000 0.00
0495 604-13010 INLET TYPE 13 (10 FOOT) 2.000 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
0500 604-19105 INLET TYPE R L 5 (5 FOOT) 8.000 1.000
EACH 0.500 1,800.00
3,600.00000 1.500 5,400.00
0505 604-19110 INLET TYPE R L 5 (10 FOOT) 8.000 0.000
EACH 0.000 0.00
4,200.00000 0.000 0.00
0510 604-19115 INLET TYPE R L 5 (15 FOOT) 1.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0515 604-19205 INLET TYPE R L 10 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
4,500.00000 0.000 0.00
0520 604-19210 INLET TYPE R L 10 (10 FOOT) 1.000 0.000
EACH 0.000 0.00
5,200.00000 0.000 0.00
0525 604-19215 INLET TYPE R L 10 (15 FOOT) 2.000 0.500
EACH 0.500 2,950.00
5,900.00000 1.000 5,900.00
0530 604-30010 MANHOLE SLAB BASE (10 FOOT) 1.000 0.000
EACH 0.000 0.00

2,200.00000 0.000 0.00
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0535 604-56000 SLOTTED VANE DRAIN 76.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0540 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,350.000 738.000
LF 0.000 0.00
14.00000 738.000 10,332.00
0545 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 2,265.000 0.000
LF 0.000 0.00
27.00000 0.000 0.00
0550 606-01340 *END ANCHORAGE TYPE 3D 3.000 0.000
EACH 0.000 0.00
470.00000 0.000 0.00
0555 606-01370 *TRANSITION TYPE 3G 1.000 0.000
EACH 0.000 0.00
880.00000 0.000 0.00
0560 606-02005 *END ANCHORAGE (FLARED) 8.000 5.000
EACH 0.000 0.00
1,200.00000 5.000 6,000.00
0565 607-00005 *END POST 16.000 1.000
EACH 0.000 0.00
120.00000 1.000 120.00
0570 607-00010 *CORNER AND LINE BRACE POST 16.000 1.000
EACH 0.000 0.00
170.00000 1.000 170.00
0575 607-11300 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 7,834.000 480.000
LF 0.000 0.00
2.20000 480.000 1,056.00
0580 607-11525 *FENCE (PLASTIC) 737.000 737.000
LF 0.000 0.00
2.80000 737.000 2,063.60
0585 607-52905 *END POST (CHAIN LINK) 4.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
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0590 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 2.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0595 607-53173 *FENCE CHAIN LINK (SPECIAL) (72 INCH) 2,252.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0600 608-00000 *CONCRETE SIDEWALK 528.000 0.000
sy 0.000 0.00
34.00000 0.000 0.00
0605 608-00010 *CONCRETE CURB RAMP 60.000 0.000
SY 8.000 488.00
61.00000 8.000 488.00
0610 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 370.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0615 609-21011 *CURB AND GUTTER TYPE 2 (SECTION I-M) 21,209.000 279.000
LF 0.000 0.00
7.00000 279.000 1,953.00
0620 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 634.000 230.000
LF 182.000 2,366.00
13.00000 412.000 5,356.00
0625 609-24004 *GUTTER TYPE 2 (4 FOOT) 2,266.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0630 610-00024 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 69,522.000 0.000
SF 0.000 0.00
3.40000 0.000 0.00
0635 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 207.000 66.000
EACH 0.000 0.00
14.00000 66.000 924.00
0640 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 154.000 35.000
EACH 0.000 0.00

15.00000 35.000 525.00
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UNIT PRICE

CAT NO0200 ROADWAY

0645 612-00043 *DELINEATOR (FLEXIBLE) (TYPE III) 57.000 19.000
EACH 0.000 0.00
16.00000 19.000 304.00
0650 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 300.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
0655 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,600.000 711.000
LF 258.000 3,354.00
13.00000 969.000 12,597.00
0660 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
3,400.00000 0.000 0.00
0665 613-30400 *LIGHT STANDARD ALUMINUM (40 FOOT) 1.000 0.000
EACH 0.000 0.00
2,400.00000 0.000 0.00
0670 613-40000 *CONCRETE FOUNDATION PAD 2.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0675 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 5.000 0.000
EACH 0.000 0.00
420.00000 0.000 0.00
0680 614-00011 *SIGN PANEL (CLASS I) 289.000 25.000
SF 0.000 0.00
7.00000 25.000 175.00
0685 614-00012 *SIGN PANEL (CLASS II) 137.000 0.000
SF 0.000 0.00
9.50000 0.000 0.00
0690 614-00013 *SIGN PANEL (CLASS III) 273.000 12.000
SF 0.000 0.00
12.00000 12.000 144.00
0695 614-00818 *STEEL SIGN POST (W 8x18) 46.000 0.000
LF 0.000 0.00

21.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0700 614-01022 *STEEL SIGN POST (W 10X22) 102.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0705 614-01512 *STEEL SIGN POST (2 INCH ROUND) (POST) 302.000 45.000
LF 0.000 0.00
2.60000 45.000 117.00
0710 614-01522 *STEEL SIGN POST (2 INCH ROUND) (SOCKET) 28.000 4.000
EACH 0.000 0.00
9.00000 4.000 36.00
0715 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 267.000 12.000
LF 0.000 0.00
8.50000 12.000 102.00
0720 614-01588 *STEEL SIGN POST (2.5 IN ROUND) (SLIPBASE SCHEDULE 24.000 1.000
80) (GD STUB
EACH 0.000 0.00
70.00000 1.000 70.00
0725 614-03003 *CONCRETE FOOTING (TYPE 3) 2.000 0.000
EACH 0.000 0.00
770.00000 0.000 0.00
0730 614-03005 *CONCRETE FOOTING (TYPE 5) 4.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0735 614-70117 *PEDESTRIAN SIGNAL FACE (16) 8.000 0.000
EACH 0.000 0.00
430.00000 0.000 0.00
0740 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 15.000 0.000
EACH 0.000 0.00
680.00000 0.000 0.00
0745 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0750 614-72860 *PEDESTRIAN PUSH BUTTON 8.000 0.000
EACH 0.000 0.00

61.00000 0.000 0.00
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CAT NO0200 ROADWAY
0755 614-72864 *FIRE PREEMPTION UNIT 1.000 0.000
EACH 0.000 0.00
5,100.00000 0.000 0.00
0760 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 0.000
EACH 0.000 0.00
23,300.00000 0.000 0.00
0765 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 4.000 0.000
EACH 0.000 0.00
23,800.00000 0.000 0.00
0770 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000 0.000
EACH 0.000 0.00
19,200.00000 0.000 0.00
0775 617-03010 DETOUR CULVERT PIPE 490.000 25.000
LF 0.000 0.00
46.00000 25.000 1,150.00
0780 621-00450 *DETOUR PAVEMENT 17,921.000 7,385.000
sy 130.000 1,430.00
11.00000 7,515.000 82,665.00
0785 625-00000 *CONSTRUCTION SURVEYING 1.000 0.460
LS 0.020 1,298.00
64,900.00000 0.480 31,152.00
0790 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 40.000 37.500
HOUR 0.000 0.00
130.00000 37.500 4,875.00
0795 626-00000 *MOBILIZATION 1.000 0.500
Ls 0.100 66,791.07
667,910.69000 0.600 400,746.41
0800 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.250
LS 0.250 1,800.00
7,200.00000 0.500 3,600.00
0805 627-00005 *EPOXY PAVEMENT MARKING 419.000 0.000
GAL 87.000 4,089.00
47.00000 87.000 4,089.00
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0810 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,734.000 410.000
GAL 0.000 0.00
23.00000 410.000 9,430.00
0815 627-03003 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) (INLAID) 4,400.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0820 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 277.000 93.000
(WORD-SYMBOL)
SF 0.000 0.00
11.00000 93.000 1,023.00
0825 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 1,016.000 125.000
LINE)
SF 0.000 0.00
6.50000 125.000 812.50
0830 629-01001 *SURVEY MONUMENT (TYPE 1) 2.000 0.000
EACH 0.000 0.00
51.00000 0.000 0.00
0835 629-01031 *SURVEY MONUMENT (TYPE 3A) 6.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0840 630-00000 *FLAGGING 4,000.000 1,134.000
HOUR 132.000 2,508.00
19.00000 1,266.000 24,054.00
0845 630-00007 *TRAFFIC CONTROL INSPECTION 200.000 34.000
DAY 16.000 1,232.00
77.00000 50.000 3,850.00
0850 630-00012 *TRAFFIC CONTROL MANAGEMENT 200.000 61.000
DAY 12.000 4,320.00
360.00000 73.000 26,280.00
0855 630-80001 *FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 0.000 0.00
360.00000 2.000 720.00
0860 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 5.000 2.500
EACH 0.000 0.00
36.00000 2.500 90.00
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0865 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 13.000 1.000
EACH 0.000 0.00
61.00000 1.000 61.00
0870 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 64.000 13.000
EACH 1.000 49.00
49.00000 14.000 686.00
0875 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 93.000 46.500
EACH 0.000 0.00
59.00000 46.500 2,743.50
0880 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000
EACH 0.000 0.00
67.00000 2.000 134.00
0885 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 216.000 16.000
SF 0.000 0.00
14.00000 16.000 224.00
0890 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
14,100.00000 1.000 14,100.00
0895 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 2.000 1.000
TYPE)
EACH 0.000 0.00
2,600.00000 1.000 2,600.00
0900 630-80360 *DRUM CHANNELIZING DEVICE 375.000 171.000
EACH 0.000 0.00
41.00000 171.000 7,011.00
0905 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 25.000 1.000
EACH 2.000 122.00
61.00000 3.000 183.00
0910 630-80370 CONCRETE BARRIER (TEMPORARY) 6,900.000 1,235.000
LF 215.000 5,805.00
27.00000 1,450.000 39,150.00
0915 630-80380 *TRAFFIC CONE 200.000 60.000
EACH 0.000 0.00

10.00000 60.000 600.00



CONTID: C13898 COLORADO DEPARTMENT OF TRANSPORTATION Page 19

PCN: 13898-BID ESTIMATE RUN 12/23/2004
PROJECT: NH 0852-089 ESTIMATE NO: 0004 07:57:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0920 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 13.000 1.000
EACH 0.000 0.00
1,800.00000 1.000 1,800.00
0925 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.670
LS 0.000 0.00
29,100.00000 0.670 19,497.00
0930 700-70010 F/A MINOR CONTRACT REVISIONS 185,125.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0935 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0940 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 12,500.000 -31,971.300
FA 0.000 0.00
1.00000 -31,971.300 -31,971.30
0945 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 160,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0950 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0955 700-70023 F/A ON-THE-JOB TRAINEE 2,400.000 0.000
FA 52.000 52.00
1.00000 52.000 52.00
0960 700-70025 F/A QUALITY INCENTIVE PAYMENT 120,000.000 -4,394.670
FA 0.000 0.00
1.00000 -4,394.670 -4,394.67
0965 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0970 700-70035 F/A UTILITIES 500,000.000 114,832.350
FA 0.000 0.00

1.00000 114,832.350 114,832.35
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0975 700-70042 F/A RAILROAD FLAGGING 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0980 700-70310 F/A LANDSCAPING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0985 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1255 607-01050 FENCE WIRE MP 9,296.000 9,296.000
LF 0.000 0.00
1.75000 9,296.000 16,268.00
1260 700-70034 F/A PRICE REDUCTION - WORKING TIME VIOLATION -1,050.000 0.000
FA -1,050.000 -1,050.00
1.00000 -1,050.000 -1,050.00
CAT 0200 CURRENT AMT 9,089,905.37 $§ 269,531.50% 2,489,274.45
CAT NOO0300 RETAINING WALL STR. F-16-CQ
0995 206-00000 STRUCTURE EXCAVATION 2,684.000 1,959.000
cy 0.000 0.00
4.70000 1,959.000 9,207.30
1000 206-00100 *STRUCTURE BACKFILL (CLASS 1) 9,171.000 5,778.000
cY 0.000 0.00
7.50000 5,778.000 43,335.00
1005 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 4,955.000 3,122.000
cy 0.000 0.00
23.00000 3,122.000 71,806.00
1010 504-04410 *BLOCK FACING 11,346.000 7,148.000
SF 0.000 0.00
4.00000 7,148.000 28,592.00
1015 601-01000 *CONCRETE CLASS B 48.000 21.300
cy 0.000 0.00
370.00000 21.300 7,881.00
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CAT NO0300 RETAINING WALL STR. F-16-CQ

1020 601-40301 *STRUCTURAL CONCRETE COATING 1,589.000 0.000
SF 0.000 0.00
0.55000 0.000 0.00
1025 602-00000 REINFORCING STEEL 1,429.000 0.000
1B 0.000 0.00
0.70000 0.000 0.00
1030 607-52905 *END POST (CHAIN LINK) 2.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
1035 607-53161 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 700.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 271,920.55 $ 0.00$ 160,821.30

CAT NO0320 RETAINING WALL STR. F-16-CM

1040 206-00000 STRUCTURE EXCAVATION 3,426.000 0.000
cY 0.000 0.00
4.70000 0.000 0.00
1045 206-00100 *STRUCTURE BACKFILL (CLASS 1) 9,442.000 0.000
cy 0.000 0.00
7.50000 0.000 0.00
1050 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 4,983.000 0.000
cY 0.000 0.00
23.00000 0.000 0.00
1055 504-04410 *BLOCK FACING 15,355.000 0.000
SF 0.000 0.00
4.00000 0.000 0.00
1060 601-01000 *CONCRETE CLASS B 91.000 0.000
cy 0.000 0.00
370.00000 0.000 0.00
1065 601-40301 *STRUCTURAL CONCRETE COATING 3,041.000 0.000
SF 0.000 0.00

0.55000 0.000 0.00
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CAT NO0320 RETAINING WALL STR. F-16-CM

1070 602-00000 REINFORCING STEEL 2,554.000 0.000
1B 0.000 0.00
0.70000 0.000 0.00
1075 607-52905 *END POST (CHAIN LINK) 2.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
1080 607-53161 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 1,340.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
CAT 0320 CURRENT AMT $ 321,856.55 $ 0.00$ 0.00

CAT NO0340 RETAINING WALL STR. F-16-CL

1085 206-00000 STRUCTURE EXCAVATION 1,677.000 0.000
cy 1,677.000 7,881.90
4.70000 1,677.000 7,881.90
1090 206-00100 *STRUCTURE BACKFILL (CLASS 1) 11,615.000 0.000
cY 0.000 0.00
7.50000 0.000 0.00
1095 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 6,228.000 0.000
cy 0.000 0.00
23.00000 0.000 0.00
1100 504-04410 *BLOCK FACING 15,150.000 0.000
SF 0.000 0.00
4.00000 0.000 0.00
1105 601-01000 *CONCRETE CLASS B 70.000 0.000
cy 0.000 0.00
370.00000 0.000 0.00
1110 601-40301 *STRUCTURAL CONCRETE COATING 2,260.000 0.000
SF 0.000 0.00
0.55000 0.000 0.00
1115 602-00000 REINFORCING STEEL 2,010.000 0.000
1B 0.000 0.00

0.70000 0.000 0.00
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CAT NO0340 RETAINING WALL STR. F-16-CL
1120 607-52905 *END POST (CHAIN LINK) 2.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
1125 607-53161 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 996.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
CAT 0340 CURRENT AMT $ 343,664.40 $ 7,881.90% 7,881.90
CAT NO0360 RETAINING WALL STR. F-16-CN
1130 206-00000 STRUCTURE EXCAVATION 21,233.000 21,233.000
cY 0.000 0.00
4.70000 21,233.000 99,795.10
1135 206-00100 *STRUCTURE BACKFILL (CLASS 1) 12,034.000 222.000
cy 2,244.000 16,830.00
7.50000 2,466.000 18,495.00
1140 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 8,931.000 178.000
cY 1,985.000 45,655.00
23.00000 2,163.000 49,749.00
1145 206-01750 SHORING 1.000 0.000
LS 0.000 0.00
75,000.00000 0.000 0.00
1150 504-04410 *BLOCK FACING 23,391.000 6,288.000
SF 8,653.000 34,612.00
4.00000 14,941.000 59,764.00
1155 601-01000 *CONCRETE CLASS B 430.000 68.500
cy 0.000 0.00
370.00000 68.500 25,345.00
1160 601-40301 *STRUCTURAL CONCRETE COATING 20,338.000 0.000
SF 0.000 0.00
0.55000 0.000 0.00
1165 602-00000 REINFORCING STEEL 64,259.000 0.000
1B 0.000 0.00
0.70000 0.000 0.00
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CAT NO0360 RETAINING WALL STR. F-16-CN

1170 607-52905 *END POST (CHAIN LINK) 2.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
1175 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 2.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
1180 607-53161 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 2,313.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
CAT 0360 CURRENT AMT $ 817,002.30 $ 97,097.00% 253,148.10

CAT NO0380 BRIDGE STR. G-16-B

1185 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 340.000 340.000
sy 0.000 0.00
2.80000 340.000 952.00
1190 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 37.000 37.000
TON 0.000 0.00
41.00000 37.000 1,517.00
1195 420-00500 GEOTEXTILE (PAVING) 576.000 576.000
sy 0.000 0.00
2.10000 576.000 1,209.60
1200 515-00400 *CONCRETE SEALER 222.000 222.000
sY 0.000 0.00
3.60000 222.000 799.20
1205 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 222.000 222.000
sy 0.000 0.00
6.00000 222.000 1,332.00
CAT 0380 CURRENT AMT $ 5,809.80 $ 0.00$ 5,809.80

CAT NO0390 BRIDGE STR. G-17-A

1210 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 473.000 473.000
SY 0.000 0.00
2.80000 473.000 1,324.40
1215 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 52.000 52.000
TON 0.000 0.00

41.00000 52.000 2,132.00
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CAT NO0390 BRIDGE STR. G-17-A
1220 420-00500 GEOTEXTILE (PAVING) 673.000 570.000
sy 0.000 0.00
2.10000 570.000 1,197.00
1225 515-00400 *CONCRETE SEALER 322.000 322.000
SY 0.000 0.00
3.60000 322.000 1,159.20
1230 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 322.000 322.000
sy 0.000 0.00
6.00000 322.000 1,932.00
1235 601-06150 CONCRETE (PATCHING) 10.000 10.000
SF 0.000 0.00
130.00000 10.000 1,300.00
CAT 0390 CURRENT AMT 9,260.90 $ 0.008$ 9,044.60
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
1240 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
37,500.00000 1.000 37,500.00
1245 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
16,800.00000 1.000 16,800.00
1250 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,100.00000 1.000 2,100.00
CAT 0400 CURRENT AMT 56,400.00 $ 0.00s 56,400.00
PROJECT TOTAL CURRENT AMT 10,915,819.87 $ 374,510.40 s 2,982,380.15



